



**FRAMEWORK FOR RESPONSIBLE AND INCLUSIVE LAND INTENSIVE
INVESTMENT IN AGRICULTURE (FRILIA)**

IMPLEMENTATION WORKPLAN

2024 - 2025

NIGER STATE EXECUTIVE COUNCIL APPROVAL

Date: 09TH DEC. 2024

NIGERSTATE


FY2024 -2025 FRILIA IMPLEMENTATION WORKPLAN

S/N	Objectives <i>What is the goal or purpose i.e. the proposed solution(s) to an identified problem?</i>	Actions <i>Detailed activities or steps needed to achieve the goal or objective i.e. what needs to be done to achieve intend results or outcome</i>	Responsibility <i>Who is/are responsible for the action (include the individual/group/stakeholders as applicable?)</i>	Timeline <i>When will this activity start and finished/due date or frequency?</i>	Resources <i>What are the budgetary requirements for this activity? (NGN)</i>	Result/Output <i>What will provide evidence that the activity was successful?</i>	Status <i>What is the status of the action? Is it completed, ongoing or yet to commence?</i>
1.	Develop Stakeholder Engagement Strategy to outline consultation process for developing FRILIA	i. Conduct stakeholder mapping process to identify key stakeholders (government, private sector and communities/CSOs) potentially affected by land-based investments. ii. Collation/harmonization and communication to identified stakeholders	Ministry of Lands, Agriculture and IPA , MoF/Focal Office	May 20 th – 20 th June 2024	N2,000,000.00	Stakeholder Engagement Plan	Completed
		Meeting with stakeholders to create awareness about FRILIA through various forums/platforms and get input. - Sensitization workshops - Town hall meetings	Ministry of Lands, Agriculture and IPA MoF/ Focal Office	22nd June 2024 - July 27 th 2024	N35,000,000.00	Consultative Sessions held with stakeholders' Reports	Completed
2.	Adoption of FRILIA through executive order	i. Review of existing legislation(s) and gap analysis ii. Review of Literatures from Other States				Executive order on FRILA signed by HE State Governor	Completed
3.	Launching of FRILIA Committees & Secretariat	a. Official inauguration of Multi-stakeholder Steering Committee	Chairman Steering Committee	18 th May 2024	N5000,000.00	Steering Committee inaugurated with clear TOR	Completed

S/N	Objectives <i>What is the goal or purpose i.e. the proposed solution(s) to an identified problem?</i>	Actions <i>Detailed activities or steps needed to achieve the goal or objective i.e. what needs to be done to achieve intend results or outcome</i>	Responsibility <i>Who is/are responsible for the action (include the individual/group/stakeholders as applicable?)</i>	Timeline <i>When will this activity start and finished/due date or frequency?</i>	Resources <i>What are the budgetary requirements for this activity? (NGN)</i>	Result/Output <i>What will provide evidence that the activity was successful?</i>	Status <i>What is the status of the action? Is it completed, ongoing or yet to commence?</i>
		b. Official inauguration of Multi-stakeholder technical Committee	Chairman Steering Committee	May 2024 – June 2024	N3,000,000.00	Technical Committee inaugurated with clear TOR	In Progress
4.	Hold FRILIA Committee Meetings	a. Convene Steering Committee meeting	Chairman Steering Committee	Quarterly	N2,000,000.00per quarter (8m)	Minutes of meeting/Report	Completed
		b. Convene technical Committee meeting	Chairman Technical committee	Monthly	N1,000,000.00per Month (12m)	Minutes of meeting/Report	On-going (2-3 meetings held)
5	Establish clear guidelines for Land based agricultural investments	Develop and publish and process map for land based agricultural investment	State Investment Promotion Agency (IPA).	May 2024 – June 2024	N7,000,000.00	Published process map for land based agricultural investments	Not started
6	Establishment of Grievance Redress Mechanism framework for land-based investment	<ul style="list-style-type: none"> - Review existing/relevant dispute resolution laws/processes. - Set up community grievance redressal and conflict resolution mechanisms - Peer Learning visits to other States 	Technical committee	May 2024 – August 2024	N10,000,000.00	<ul style="list-style-type: none"> - Draft FRILIA Grievance redress procedure - Community grievance redressal and conflict resolution mechanism operational 	Not started

S/N	Objectives <i>What is the goal or purpose i.e. the proposed solution(s) to an identified problem?</i>	Actions <i>Detailed activities or steps needed to achieve the goal or objective i.e. what needs to be done to achieve intend results or outcome</i>	Responsibility <i>Who is/are responsible for the action (include the individual/group/stakeholders as applicable?)</i>	Timeline <i>When will this activity start and finished/due date or frequency?</i>	Resources <i>What are the budgetary requirements for this activity? (NGN)</i>	Result/Output <i>What will provide evidence that the activity was successful?</i>	Status <i>What is the status of the action? Is it completed, ongoing or yet to commence?</i>
7.	Develop and disseminate FRILIA toolkits ¹ and templates for the eight core components	a. Conduct desk reviews - <i>review of existing national, state laws, local policies and strategic documents, international laws and regulations, policies, and guidelines</i>	Technical committee Consultancy	June 2024 – November, 2024	N5,000,000.00	Draft FRILIA Toolkit and Templates Minutes / Reports of Meetings / engagement sessions	Not started
		b. Organise Stakeholder Mapping workshop <i>to identify key stakeholders who will be involved/contribute to the development of toolkits across the core components</i>	Technical committee	October – December 2024	N10,000,000.00	Report on Stakeholders workshops	Not started
		c. Internal meetings on toolkit development – weekly meetings (technical team/consultants) to review progress/get inputs/feedback	Technical committee	Weekly – December 2024 – February 2025	N20,000,000.00	Minutes of Meeting	Not started
		d. Consult with external stakeholders – <i>organize series of consultations with relevant MDAs/stakeholder groups in the state to get inputs into the drafting and</i>	Technical committee	March - April 2025	N7,000,000.00	Consultation Reports	Not started

S/N	Objectives <i>What is the goal or purpose i.e. the proposed solution(s) to an identified problem?</i>	Actions <i>Detailed activities or steps needed to achieve the goal or objective i.e. what needs to be done to achieve intend results or outcome</i>	Responsibility <i>Who is/are responsible for the action (include the individual/group/stakeholders as applicable?)</i>	Timeline <i>When will this activity start and finished/due date or frequency?</i>	Resources <i>What are the budgetary requirements for this activity? (NGN)</i>	Result/Output <i>What will provide evidence that the activity was successful?</i>	Status <i>What is the status of the action? Is it completed, ongoing or yet to commence?</i>
		<i>finalization of toolkits (via workshops or focused group discussion or interviews)</i>					
		e. Develop & review draft toolkits and templates	Technical committee	April – May 2025	N5,000,000.00	Draft Tool kit / Templates Produced	Not started
		f. Organise Training for relevant stakeholders on developed toolkits - this will include selected investors	Technical committee	May, 2025	N20,000,000.00	Reports of Trainings	Not started
		g. Finalise draft toolkits – toolkits will be finalized based in feedback/inputs from stakeholders during the workshop	Technical committee	June, 2025	N5,000,000.00	Final Draft Produced	Not started
		h. Pilot toolkits/official launching	Deputy Governor/Chairman Steering committee	June, 2025	N15,000,000.00	FRILIA toolkits officially launched and disseminated to all stakeholders	Not started
		i. Train the Trainer Workshops on FRILIA Toolkits for various stakeholders (MDAS/communities and	Technical committee	July, 2025	N25,000,000.00	Reports / Attendance on trainings held	Not started

S/N	Objectives <i>What is the goal or purpose i.e. the proposed solution(s) to an identified problem?</i>	Actions <i>Detailed activities or steps needed to achieve the goal or objective i.e. what needs to be done to achieve intend results or outcome</i>	Responsibility <i>Who is/are responsible for the action (include the individual/group/stakeholders as applicable?)</i>	Timeline <i>When will this activity start and finished/due date or frequency?</i>	Resources <i>What are the budgetary requirements for this activity? (NGN)</i>	Result/Output <i>What will provide evidence that the activity was successful?</i>	Status <i>What is the status of the action? Is it completed, ongoing or yet to commence?</i>
		CSOs etc)					
		j. Statewide sensitization campaign to create awareness	Ministry of Lands, Agriculture, IPA and FRILIA committees	April – November 2025	N35,000,000.00	Sensitization Reports / documentaries	Not started
8	Pilot State Investment(s) Project under FRILIA guiding principles	<ul style="list-style-type: none"> - Identify and Pilot an investment under FRILIA using guidelines and toolkits. - Conduct ongoing monitoring of FRILIA implementation (investment assessment and approval process) and compliance. - Conduct social audit on pilot investment(s). 	IPA/Ministry of Lands/Agriculture/FRILIA technical committee/CSO/Independent firm	June – August, 2025	N30,000,000.00	Compliance monitoring reports	Not started
					259,000,000.00		
<p>Official Approval</p>  <p>Mr. Governor's Approval</p>							